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1 Overview 

1.1 Purpose 
The Data Management and Standards Workgroup (DMSWG) is charged, in part, with 
developing data collection standards, protocols, and data access portals for the Marine 
Recreational Information Program (MRIP).  The first step in accomplishing this task is to 
identify and summarize the existing fisheries-dependent recreational surveys (DMSWG-
1).  After summarizing this information the DMSWG will be able to categorize a set of 
common data elements that currently exist in the catch and effort data.   
 

1.2 Scope 
This project will be approached with a regional perspective.  A national framework will 
be obtained by first looking at five regions individually (the north and mid-Atlantic coast 
and the Caribbean, the south Atlantic coast and the Gulf of Mexico, the Pacific coast, 
Alaska, and Pacific islands).  Some of the data from the current recreational data surveys 
that are needed for the DMSWG to accomplish its goals are listed below. 
 
 
Aspects of data collection programs Examples  
Program Definition name, activity, longevity, contact 

information, general design statement 
Sampling/Data Collection Protocols interviewer training, QA/QC 
Data Processing Protocols data entry, QA/QC, auditing 
Metadata Standards/Recording  
Data Management Documentation software version, table names, column 

names, data codes 
Data Elements and Definitions  
Data Access Protocols user interface, access levels 
 
 

1.3 Assumptions and Constraints 
 
Assumptions  

• FIS has already completed part of this work in their national effort to identify 
all fisheries-dependent datasets available by region.   

• The DMSWG will have access to FIS reports as they become available. 
• The DMSWG will also rely on metadata portals where survey documentation 

may already be available. 
• Contractor support to compile program information may be needed in some 

circumstances. 
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Constraints 
• There will be some recreational data surveys that are not covered in the 

national FIS initiative.  In these cases, the DMSWG will need to compile the 
information on these surveys.  The time and effort needed to complete this 
task are dependent on the amount of current documentation available.  

• Dependence on FIS for initial data compilation. 
 
  

1.4 Project Closure 

Transition Activities 

• Final report will be the main input into task 2 of the DMSWG.  It will also 
be a reference for many of the other tasks (establishing protocols, 
standardizing data collection, etc). 

Document Project Results  

• Final report will summarize existing recreational data sources and 
categorize common data elements 
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2 Project Estimates 

2.1 Work Breakdown Structure 
 

Table 2:  Work Breakdown Structure, by Phase 

Project Phase Major Tasks and Activities 

Phase 1:  Initiation -Complete draft outline of project plan 

-Identify project leader 

-Submit outline to Operations Team for initial approval 

Phase 2:  Planning and 
Analysis 

-Identify regional coordinators who will assist in summarizing 
existing surveys in each of the 5 regions (the north and mid-Atlantic 
coast and the Caribbean, the south Atlantic coast and the Gulf of 
Mexico, the Pacific coast, Alaska, and Pacific islands) 

-Identify FIS point of contact 

-Finalize time schedule based on when DMSWG will have access to 
regional FIS reports on fisheries surveys 

-Complete project plan and submit to Operations Team for final 
approval- due Oct 15th, 2007 

Phase 3:  Execution and 
Oversight 

-Project leader will create template for final report to assist 
regional coordinators in summarizing the existing surveys 

-Regional coordinators will use FIS reports and other data sources 
from their region to summarize the existing surveys 

-Project leader will consolidate regional information into final 
report 

Phase 4:  Validation and  
Implementation 

-Submit final report to DSMG for review  

Phase 5:  Close -Submit final report to Operations Team 
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2.2 Schedule and Milestones 
Table 3:  Project Schedule – Major Tasks and Milestones 

ID Activity Description Planned Start Planned Finish Predecessor 

1 Identify 5 members of the DMSWG 
who will serve as regional 
coordinators for this task 

09/10/07 09/14/07  

2 Identify time schedule for when 
DMSWG will have access to FIS 
regional reports   

09/10/07 09/14/07  

3 Project leader will create template 
for final report to assist regional 
coordinators in summarizing the 
existing surveys and sources 

10/07 11/07  

4 Each regional coordinator will 
review their FIS report upon 
receipt 

12/07- 01/08 02/08 2 

5      -Identify any holes or missing 
survey information.  Gather data 
from other sources in region.  Are 
there any overlaps in the surveys?   

01/08 02/08 4 

6      -Summarize regional information 
using final report template 

01/08 02/08 3 

7 Project leader will consolidate data 
from 5 regional coordinators into 
final report which will summarize 
existing recreational surveys and 
categorize common data elements 

03/08 04/08 6 
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2.3 Cost Estimates 
Table 5:  Cost Estimates 

Project Need Description Estimated 
Cost, per 

item 

Date 
Needed 

Total 

Hardware     

Software     

License Fees     

Service Contract 
or Maintenance 
Fees 

    

Testing 
Equipment or 
Facilities  

    

* Additional 
Project Staff 

5 regional coordinators 
within the DMSWG + FIS 
point of contact + NMFS 
support 

In-kind time   

Contract support 2 people  2-3 months $30,000.00 

Travel    $13,000.00 

Consultants     

Training     

Project-specific 
Travel 

    

Administrative 
Support Fees 

    

Other     

Grand TOTAL $43,000.00 

 

• Additional Project Staff- Regional coordinators 
Name Role Labor Estimate 

(in hours) 
Organization 

Bruce Joule North-Mid-Atl 
coast/Caribbean 

 Maine Division of Marine 
Fisheries 

Dennis O’Hern South-Atl/ Gulf of  Industry, FL 
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Mexico 
Patty Zielinski Pacific coast  NOAA, Office of Science 

and Technology 
Gretchen Jennings Alaska  Alaska Department of 

Fish and Game 
Mike Quach Pacific islands  NOAA, Pacific Islands 

Science Center 
Tina Chang FIS point of contact  NOAA, Office of Science 

and Technology 
Scott Sauri NMFS support  NOAA, Office of Science 

and Technology 
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3 Project Tracking 
 

3.1 Status Reporting 

Project status reports for the Project will be provided on a monthly basis to the 
Operations Team. Status Reports may be completed more frequently, but must be 
completed at least once a month for all projects.  

 

3.2 Expenditures 

The funds spent on the project will be tracked across all levels of expenditures. For all 
categories, the costs and expenses will be recorded.  The total will be provided on the 
Status Report for each month.   
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